EXTENSION OF TIME

Name of the Work:	Providing connecting Road to Navy Layout in Bagalagunte W.No.14 DSD.
Job No:	014-12-000073
Work order No:	EE/DD/WO/07/12-13 D:15-6-2012
BR No:	202/13-14 D: 29-6-13

Since the penalty has already been levied on the contractor, the issue of E.O.T may please be deemed as considered at the appropriate level by the then officers.

30/6/13

Executive Engineer
Dasarahalli Division, Dasarahalli Zone
Bruhat Bengaluru Mahanagara Palike